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M Street SE Grade Separation Project

Project Purpose

*Mitigate Impacts of Railroad
*1996, BNSF Re-Opens Stampede Pass Line

*Heavy future train traffic expected that will cause
long delays

*Increase Capacity of M St to Meet Future Tratfic
Demand

*Add pedestrian and bicycle facilities
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Project Elements

M St — Underpass constructed
below railroad tracks, widened
to 2 northbound, 2 southbound,
and center turn lane, bike
lanes, sidewalks

Railroad bridge constructed
across M St

4th St and 6th St — lowered to
connect with M St
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Project Schedule

Current Progress...

Pre-Design » Design____, Environmental
2001 - 2002 2008 - 2010 Permitting

2008 - 2010

As funding is available...

Property Acquisition —— Construction
12 to 24 months 18 to 24 months
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Funding Status

10075

Pre-Design, Design, Property Construction

Environmental Acquisition $15.4 Million
$2.4 Million $4.6 Million
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Property Acquisition

eStandard Process — see handout
*Complete Property Purchase

* Entire property is needed or impacts are such
that the entire property must be acquired

* 10X Properties

* Relocation Assistance to be Provided
Partial Property Purchase

* Roadway widening along frontage

* 23+ Properties

*Temporary and Permanent Easements
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Construction

Stage W¢ Stage W Stage W Stage
1 2 3 4

Advance Utility Relocations
*Intermittent Construction for 12 months
*King County Sewer
*City Storm Drain (L Street Alley)
*Puget Sound Energy Gas (M Street)
*Puget Sound Energy Power (M Street)
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Construction

*6 — 9 months of intermittent roadway closures
and delays

*Demolition, clearing and grading of storm pond

and storm drain areas
*Stormwater infrastructure construction

*Rail work
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Construction

Stage W Stage W Stage W Stage
1 2 3 4

Excavate roadway, construct railroad bridges and
retaining walls
*4th St/M St intersection closed for 3 months
*M St closed from 4th to 6th for 9 to 12 months
*Detour routes include F St, Auburn Way, and 4 St

*Various local streets will be posted “Closed to Thru
Traffic”
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Construction

Stage W Stage W Stage W Stage
1 2 3 4

*Intermittent Delays and Closures for 3 months

*Construct Curbs and Sidewalks

*Install Landscaping and Visual Enhancements
*Complete Modifications to 4th/M St Signal
*Install Lighting and Illumination

*Final Paving
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M St SE Grade Separation Project

® Current project cost estimate is $22.4 Million.
Most funding is expected to be from State, Federal,
and Private sources.

e Start of property acquisition is dependent on
funding availability.

® Start of construction is dependent on funding
availability and property acquisition.

® Construction Duration = 18 to 24 months
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Questions, Suggestions,
Comments

Jacob Sweeting
jsweeting(@auburnwa.gov

253-804-5059

http:/ /www.auburnwa.gov




